
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/17/2018

ESTIMATE SUMMARY 17:55:22

CONTID: C21596         ESTIMATE NO: 0006 PROG 2005

PCN: 21596-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS WEATHER STATION UPGRADES FY17 PERCENT TIME:

PROJECT NO: ITSSW01-831                   

ITS WEATHER STATION UPGRADES FY17

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,537,396.26 PARTICIPATING $ $ 313,444.20

AWARD PROJECT AMT: 1,396,424.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-221,140.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.35

WORK DAYS

WORK DAYS

76.58%

360,061.80

313,444.20

92,303.94

92,303.94

$

$

$

$

1,177,334.46

0.00

1,177,334.46

155,771.16

1,333,105.62

-20,946.36

0.00

1,312,159.26

0.00

AMOUNT DUE 1,312,159.26 92,303.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 92,303.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

LAS ANIMAS OTHERS

51.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/10/2018

01/16/2018

08/31/2018

11/30/2017

12/14/2017

01/05/2018

01/10/2018
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PCN: 21596-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Weather Station) 6.000

1.000

202-00001  
 

12,250.007.000

1,750.00

13.000

EACH

1,750.00000

0010 Removal of Guardrail Type 7 0.000

40.000

202-01170  
 

4,000.0040.000

4,000.00

40.000

LF  

100.00000

0015 Potholing 50.000

0.000

203-01597  
 

10,000.0050.000

0.00

50.000

HOUR

200.00000

0020 Erosion Log Type 1 (12 Inch) 420.000

0.000

208-00002  
 

2,100.00420.000

0.00

420.000

LF  

5.00000

0025 Aggregate Bag 110.000

0.000

208-00035  
 

990.00110.000

0.00

110.000

LF  

9.00000

0030 Pre-fabricated Concrete Washout Structure 15.000

0.000

208-00046  
 

9,000.0015.000

0.00

15.000

EACH

600.00000

0035 Removal and Disposal of Sediment (Labor) 26.000

0.000

208-00103  
 

1,170.0026.000

0.00

28.000

HOUR

45.00000

0040 Sweeping (Sediment Removal) 14.000

0.000

208-00106  
 

812.0014.000

0.00

28.000

HOUR

58.00000

0045 Erosion Control Management 16.000

3.000

208-00207  
 

2,850.0019.000

450.00

28.000

DAY 

150.00000

0050 Seeding (Native) 0.400

0.000

212-00006  
 

1,880.000.400

0.00

0.800

ACRE

4,700.00000

0055 Soil Conditioning 0.000

0.050

212-00032  
 

295.000.050

295.00

0.800

ACRE

5,900.00000
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PCN: 21596-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

22.000

216-00201  
 

44.0022.000

44.00

4,000.000

SY  

2.00000

0065 Fence (Plastic) 250.000

0.000

607-11525  
 

625.00250.000

0.00

250.000

LF  

2.50000

0070 Location Marker (Fiber Optic)(Dome) 9.000

0.000

612-00260  
 

324.009.000

0.00

9.000

EACH

36.00000

0075 Location Marker (Utility)(Flat Slat) 25.000

1.000

612-00270  
 

728.0026.000

28.00

26.000

EACH

28.00000

0080 *2 Inch Electrical Conduit (Bored) 705.000

0.000

613-00206  
 

28,200.00705.000

0.00

705.000

LF  

40.00000

0085 2 Inch Electrical Conduit (Plastic) 3,285.000

40.000

613-01200  
 

31,587.503,325.000

380.00

3,325.000

LF  

9.50000

0090 Pull Box (11"x18"x12") 23.000

1.000

613-07011  
 

13,200.0024.000

550.00

25.000

EACH

550.00000

0095 Pull Box (24"x36"x24") 9.000

0.000

613-07023  
 

11,043.009.000

0.00

9.000

EACH

1,227.00000

0100 Wiring 0.000

1.000

613-10000  
 

25,000.001.000

25,000.00

1.000

L S 

25,000.00000

0105 Light Standard Steel (30 Foot) 5.000

0.000

613-32300  
 

16,000.005.000

0.00

7.000

EACH

3,200.00000

0105 MATERIAL ALLOWANCE Light Standard 2.000

0.000

4,571.432.000

0.00EACH

2,285.71429
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PCN: 21596-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Light Standard Foundation 6.000

0.000

613-40010  
 

7,200.006.000

0.00

7.000

EACH

1,200.00000

0115 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0120 Telemetry (Field) 5.000

2.000

614-86105  
 

12,250.007.000

3,500.00

10.000

EACH

1,750.00000

0120 MATERIAL ALLOWANCE Telemetry (Field) 5.000

-2.000

4,462.503.000

-2,975.00EACH

1,487.50000

0125 Weather Monitoring System 7.000

3.000

614-86741  
 

597,750.0010.000

179,325.00

13.000

EACH

59,775.00000

0125 MATERIAL ALLOWANCE CCTVs 6.000

-3.000

9,254.283.000

-9,254.28EACH

3,084.76000

0125 MATERIAL ALLOWANCE Weather Monitoring System 6.000

-3.000

115,885.803.000

-115,885.80EACH

38,628.60150

0125 MATERIAL ALLOWANCE No Test Required 5.000

-3.000

15,050.002.000

-22,575.00EACH

7,525.00000

0130 Weather Monitoring System (High Sierra) 0.000

1.000

614-86741  
 

59,775.001.000

59,775.00

1.000

EACH

59,775.00000

0130 MATERIAL ALLOWANCE Weather Monitoring System (High 
Sierra)

1.000

-1.000

0.000.000

-50,808.75EACH

50,808.75000

0135 Fold-Over Tower (ITS) 10.000

3.000

614-86752  
 

130,000.0013.000

30,000.00

14.000

EACH

10,000.00000
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PCN: 21596-BID    ESTIMATE RUN

PROJECT: ITSSW01-831                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0135 MATERIAL ALLOWANCE Traffic Equipment 4.000

-3.000

6,547.141.000

-19,641.43EACH

6,547.14286

0140 *Fiber Optic Termination Panel  (6 Fiber) 3.000

0.000

614-87006  
 

1,350.003.000

0.00

3.000

EACH

450.00000

0145 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,038.000

0.000

614-87010  
 

25,950.001,038.000

0.00

1,038.000

LF  

25.00000

0150 *Ethernet Switch Type II 3.000

0.000

614-87692  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

0155 *Mobilization 1.000

0.000

626-00000  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0160 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

40.00000

0165 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

320.00000

0170 *Traffic Control Management 44.000

8.000

630-00012  
 

36,400.0052.000

5,600.00

110.000

DAY 

700.00000

0175 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

89.00000

0180 *Construction Traffic Sign (Panel Size B) 13.500

10.800

630-80342  
 

2,162.7024.300

961.20

27.000

EACH

89.00000

0185 *Construction Traffic Sign (Panel Size C) 5.000

4.000

630-80343  
 

801.009.000

356.00

10.000

EACH

89.00000
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PCN: 21596-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Vertical Panel (Plastic) 4.000

3.200

630-80351  
 

180.007.200

80.00

25.000

EACH

25.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.400

630-80358  
 

2,700.000.900

1,200.00

1.000

EACH

3,000.00000

0200 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

5.000

DAY 

300.00000

0205 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

25.00000

0210 *Traffic Cone 37.500

30.000

630-80380  
 

337.5067.500

150.00

150.000

EACH

5.00000

0215 *Mobile Attenuator 13.000

0.000

630-85041  
 

20,150.0013.000

0.00

13.000

DAY 

1,550.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0225 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0240 F/A Communication Lines 16,229.760

0.000

700-70230  
 

16,229.7616,229.760

0.00

16,229.760

F A 

1.00000
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PCN: 21596-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 1,333,105.6192,303.941,536,696.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

700.00000

CAT 0.000.00700.00CURRENT AMT0400 $ $ $

$ 1,333,105.6192,303.94$1,537,396.26$CURRENT AMTPROJECT TOTAL


